TETETYED

STATE OF HAWAII
Depariment of Accounting and General Services

Division of Public Works

15 NOV 10 P55

HAUALDISTRICT CFFICE

DAGS
CONTRACTOR: Kauai Builders, Ltd.
ADDRESS: 3988 Halau Street
City, State ZIP: Lihue, HI 96766
PROJECT TITL.E: Lihue Health Center Building Improvements
CONTRACT

Basic Contract Amount

‘CHANGE ORDERS

Total

Adjusted Contract Amount $ -
WORK ACCOMPLISHED Basic Confract
Completed to Date 553%  $ 38,222.00
Retained REDUCED] ] $ 1,811.00
Amount Subject to Payment $ 36,311.00
Payments to Date $ -
Payments Now Due $ 36,311.00

Payment No.

Remarks:

FINALL 1 . 1

1, Computed and Checked by;

.ltffé/r‘f’_,

FOR THE MONTH OF

# A0 2 (_|puk MoNTHLY:

MONTHLY ESTIMATE

OCTOBER 2015

Date: November 9, 2015

Contract No. 64136 [—1
DAGS Job No. 14-20-2687
FOR INSPECTION BRANGH USE 580728

[ T SUBMITTAL REGISTER [ .} COMMENCEMENT REQUIREMENTS
650738

{#] PROJECT SCHEDULE - INITiAL & ONGOING

{ ] DAILY REPORTS [} PAYRCOLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST

[ ] CONTRAGT NUMBER | ~F PROJECT NAME & LOCATION

7 ALL SIGNATURES

Change Order Total
#DivViol $ - $ 38,222.00

5 - 8§ 191100

$ - $ 36,311.00

$ - $ -

$ - $ 36,311.00

2. icerdify that the above bili is corract, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and at lsast 80% of our workforce resides in Hawaii.

3, Recommended: Frajact Inspacior or Engineer Date:
- , KAUAI BUILDERS, LTD.
%ﬂ\“\%yﬁ M‘ ) (’(ﬁ"//}; Nare of Contractor
4. Rsu.:mma,, —Ares ineerlmchrtenl Date: .
& | v fio )i s
5. Appwvedw Branch Chief or Distdct Engineer Date: " Dale

The Public Works Administrator cerfifies that chenge ordars have beer issued and the \ﬂ:m’k performed.
/;%/4: 475 NV 1800

stffe Public Waotks Administrator Dals:

By signature / Title: ({ Felizardo G. De JesusiEstimalor, Searetary




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2015

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 64136
PROJECT TITLE: Lihue Health Center Building Improvements DAGS Job No.: 14-20-2687
O
7 CONTRACT]
9 LICENSE { BASIC CONTRACT| COMPL. TQ AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMCUNT DATE|% CMPL|RETN % RETAINED
Kauai Builders, Lid. General Contractor ABC-0492 332,770.00 $38,222] 11.49% 5% $1.911|A

EEEEEEEY
HENNEEE

SUB-
BASIC SUB- CONTRACT]
LICENSE CONTRACT! COMPL.TO AMOCUNT]|
SUBCONTRACTOR TRADE NC, AMOUNT DATE|% CMPL|RETN % RETAINED
Beachside Roofing Abalement & Roofing BC-22075 $39,552 $C 0.00% 5% $0
Simmeons Steel Reinforcing Steel C-25707 $6,448 $C 0.00% 5% $0
Lewis & Mann Drywall BC-25763 $562.400 S0 0.06% 5% $0
Alii Landscaping Landscaping C-16352 $22,300 30 0.00% 5% $0
M & H Painting Painting C-23288 $29,335 30 0.00% 5% $0
Pacific Mirror & Glass Glazing C-25788 $20,397 50 0.00% 5% $0
CB Tech Flooting £-20180 360,400 30 3.00% 5% $0
Hideo Tanaka Plumbing Piumbing C-11202 $8,940 %0 0.00% 5% $0
Pacific Blue Toilet Restoration BC-23730 $33,810 30 0.00% 5% $0
Kauai Air Conditioning & Refrigeration {HVAC C-24927 $54,975 50 0.00% 5% $0
\Wasa Eleckrical Services Electrical C-10008 529,411 50 0.00% 5% $0
#DIV/0! 5% $0
#DIV/0 5% $0
#DIV/0 5% 50
#DIV/0! 5% 30

‘Total Retained from Subs $357,968 $0 30iB

680,738 838,292

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A)

I certify that the above retentions are correct for this request.

KAUAI BUILDERS, LTD.

Name of Contractor

L

/ i’;'fﬁ /gi{”

By Signature g

NOTE:

Columnar fotals shall be equal in doliar vatue to that on the

Manihly Estimate Sheet

Date

Checked/Verified by:

o

Initiat - Project Inspector or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: LIHUE HEALTH CENTER - BUILDING IMPROVEMENTS
BILLING MONTH: October-15 DAGS JOB NO.: I 4-20-2687 CONTRACT NO.: 64136

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
Ot 813 416M $38,222.00 $1,911.00 $36,311.00
Totals: { $38,222.00 | s1,91000 | | $3s 311 00 |
Change Order Payment Suffix: 2 /
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13- 416M $0 00 , $0.00 $0.00

Grand Total: $38,222.00 f [ $1,911.00 $36,311.00

Ne NGV 2 C

DATE

{This Section for Administrative Services Office Use Only)
Vendor Code 7069800
Cost Code 3A1

Voucher No. Worins>2

Verified By ﬂ CNOV-25 2015




